

The Revised Timetable

The updated Local Development Scheme sets out the new timeframe summarised below:

Stage	Date
Evidence Gathering	Commencing late 2017
Issues and Options Consultation	November/December 2018
Preferred Options Consultation	November/December 2019
Further Preferred Options consultation	March/April 2021
Publication Consultation	October/November 2021
Submission to Planning Inspectorate	February/March 2022
Examination	May 2022 to January 2023
Inspector's Report	March 2023
Adoption	April 2023

